COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2013

ESTI MATE SUMVARY 14: 45: 03
CONTI D C17353 ESTI MATE NO 0015 FI NL SPEC YR 2005
PCN: 17353-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 767.0 DAYS TIME ALLOW 10/ 14/ 201 FI XED COVPLETI ON DATI
SH115 | MPROVEMENTS FT. CARSON PERCENT TIME:  216. 67 ORI G TIME ALLOW 10/ 14/201 FI XED COMPLETI ON DATI
PRQJECT NO. NH1151- 023
SH115 | MPROVEMENTS FT. CARSON
NAME OF ROAD: 115A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
R E. MONKS CONSTRUCTI ON COVPANY LLC PAY PER OD ENDI NG 12/ 19/ 2013 DATE TI ME STARTED 10/ 26/ 2010
8355 VOLLMER ROAD DATE LET 09/ 30/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 13/ 2010 DATE TIME STOPPED 11/30/2012
DATE CONTRACT EXECUTED 10/ 25/ 2010 DATE ACCEPTED 11/ 30/ 2012
COLORADO SPRI NGS CO 80908 719- 495- 3621 DATE NOTI CE TO PROCEED 10/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,772, 946. 57 PARTI Ol PATI NG $ 3,772,946. 61 $ 0.00
AWARD PRQIECT AMT: $ 3,567, 183. 63 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3,772, 946. 61 0.00
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,772,946. 61 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,772, 946. 61 5, 000. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,772, 946. 61 5, 000. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 5, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17353

PCN: 17353-BI D

PRQJECT: NH1151- 023

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00001

*Cl earing and G ubbing

0010 201-00005 Renoval of Debris

0015 202-00010 *Renoval of Tree

COLORADO DEPARTMENT OF TRANSPORTATI ON

0020 202-00023 Renoval of Enbanknment Protector Type 3

0025 202-00026 Renoval of Slope and Ditch Paving

0030 202-00027 Renoval of Riprap

0035 202-00033 Renoval of Pipe

0036 202-00035 Renoval of Pipe Change units fromeach to linear foot

0040 202-00090 Renoval of Delineator

0043 202-00190 Renoval of Concrete Medi an Cover

0045 202-00203 Renoval of Curb and Cutter

Mat eri al

ESTI MATE NO 0015

16. 400
ACRE
15, 000. 00000

2.000
LS
1, 250. 00000
36. 000
EACH
575. 00000
3. 000
EACH
400. 00000
0. 000
SY
11. 20000
55. 500
SY
7.00000
86. 000
EACH
7. 75000
277.000
LF
7. 75000
0. 000
EACH
3. 75000
18. 000
SY
27.00000
217.000
LF

4. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

16. 400
0. 000
16. 400

2.000
0. 000
2.000

36. 000
0. 000
36. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

55. 500
0. 000
55. 500

86. 000
0. 000
86. 000

277.000
0. 000
277.000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

217.000
0. 000
217.000

Page 2
ESTI MATE RUN 12/ 19/ 2013

14: 45: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
246, 000. 00
0. 00
2, 500. 00
0. 00
20, 700. 00
0. 00
1, 200. 00
0. 00
0. 00
0. 00
388. 50
0. 00
666. 50
0. 00
2,146.75
0. 00
0. 00
0. 00
486. 00
0. 00
922. 25



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-00220 *Renoval of Asphalt Mat 25, 390. 000 25, 390. 000
SY 0. 000 0.00
0. 65000 25, 390. 000 16, 503. 50
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
8. 20000 0. 000 0. 00
0060 202- 00250 *Renoval of Pavenent Marking 4, 074. 000 4,074.000
SF 0. 000 0. 00
2.15000 4,074. 000 8, 759. 10
0065 202-00810 Renoval of Gound Sign 15. 000 15. 000
EACH 0. 000 0. 00
92. 00000 15. 000 1, 380. 00
0070 202- 00900 Renoval of Concrete Footing 1. 000 1. 000
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
0075 202- 00950 Renoval of Concrete Foundation and Sl ab 0. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0080 202-01000 *Renoval of Fence 1, 243. 000 1,243. 000
LF 0. 000 0. 00
2.50000 1, 243. 000 3, 107.50
0085 202-01130 *Renoval of Cuardrail Type 3 3,113. 000 3, 113. 000
LF 0. 000 0.00
2. 35000 3,113. 000 7,315.55
0090 202- 01300 *Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0095 202-01400  Renoval of Cattle Quard 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0100 202-04000 Plug Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 090. 00000 1. 000 1, 090. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 202- 04002 G ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 740. 00000 3. 000 5,220. 00
0107 203- 00000 Uncl assi fi ed Excavation 435. 000 435. 000
CY 0. 000 0. 00
20. 00000 435. 000 8, 700. 00
0110 203- 00060 *Enbankment Material (Conplete In Place) 119, 285. 000 119, 285. 000
CY 0. 000 0. 00
3. 70000 119, 285. 000 441, 354. 50
0115 203- 00062 Enbanknent Material (Conplete In Place) (Special) 31, 142. 000 31, 142. 000
R-60
( ) CY 0. 000 0. 00
12. 00000 31, 142. 000 373, 704. 00
0120 203- 00062 Enbanknent Material (Conplete In Place) (Special) 9, 000. 000 9, 000. 000
(Surcharge)
CY 0. 000 0. 00
3. 85000 9, 000. 000 34, 650. 00
0125 203-01100 Proof Rolling 40. 000 40. 000
HOUR 0. 000 0. 00
115. 00000 40. 000 4, 600. 00
0130 203-01500 Bl adi ng 17. 000 17. 000
HOUR 0. 000 0. 00
110. 00000 17. 000 1, 870. 00
0135 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 32. 000 32. 000
HOUR 0. 000 0. 00
68. 00000 32. 000 2,176. 00
0145 203-01597 Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
240. 00000 4. 000 960. 00
0150 203-01622 Sweepi ng (Wth Pickup Broon 100. 000 100. 000
HOUR 0. 000 0. 00
94. 00000 100. 000 9, 400. 00



CONTI D C17353

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQIECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 206- 00000 Structure Excavation 818. 000 818. 000
CY 0. 000 0. 00
4. 50000 818. 000 3, 681. 00
0160 206- 00100 *Structure Backfill (O ass 1) 0. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 206- 00360 *Mechani cal Rei nforcenent of Soil 0. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0170 207-00205  Topsoil 4, 143. 000 4, 143. 000
CY 0. 000 0. 00
3. 00000 4, 143. 000 12, 429. 00
0175 208-00002 Erosion Log (12 Inch) 3, 183. 000 3,183. 000
LF 0. 000 0. 00
3. 25000 3,183. 000 10, 344. 75
0180 208-00011 Er osi on Bal es (Wed Free) 89. 000 89. 000
EACH 0. 000 0. 00
16. 00000 89. 000 1, 424.00
0185 208-00020 Silt Fence 8, 371. 000 8, 371. 000
LF 0. 000 0. 00
1. 00000 8, 371. 000 8,371.00
0190 208-00034  Gravel Bag 1, 113. 000 1, 113. 000
LF 0. 000 0. 00
6. 40000 1, 113. 000 7,123. 20
0195 208- 00045 Concrete Washout Structure 2.000 2. 000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0196 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
42. 51000 0. 000 0. 00
0200 208-00060 Tenporary Slope Drain 433. 000 433. 000
LF 0. 000 0. 00
4. 40000 433. 000 1, 905. 20



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00070 Vehi cl e Tracki ng Pad 8. 000 8. 000
EACH 0. 000 0. 00
1, 100. 00000 8. 000 8, 800. 00
0210 208-00103 Renoval and Di sposal of Sedinent (Labor) 311. 000 311. 000
HOUR 0. 000 0. 00
35. 00000 311. 000 10, 885. 00
0215 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 106. 000 106. 000
HOUR 0. 000 0. 00
220. 00000 106. 000 23, 320. 00
0220 208- 00205 Erosi on Control Supervisor 521. 000 521. 000
HOUR 0. 000 0. 00
80. 00000 521. 000 41, 680. 00
0225 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0230 210-00810 Reset Gound Sign 6. 000 6. 000
EACH 0. 000 0. 00
115. 00000 6. 000 690. 00
0235 210-00815 Reset Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
50. 00000 9. 000 450. 00
0240 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0245 210-01011 *Reset Cate 0. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0250 212-00006 Seedi ng (Native) 8. 900 8. 900
ACRE 0. 000 0. 00
270. 00000 8. 900 2,403. 00
0255 212-00032 Soi | Condi tioni ng 8. 900 8. 900
ACRE 0. 000 0. 00

915. 00000 8. 900 8, 143. 50



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQIECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0260 213-00002 Mil ching (Weed Free Hay) 3.700 3.700
ACRE 0. 000 0. 00
525. 00000 3.700 1,942.50
0265 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
2. 50000 0. 000 0. 00
0270 213-00100 Soi | Bi nder 16. 100 16. 100
ACRE 0. 000 0. 00
400. 00000 16. 100 6, 440. 00
0275 216-00021 Soi |l Retention Blanket (Cass 1) 26, 300. 000 26, 300. 000
SY 0. 000 0. 00
1. 40000 26, 300. 000 36, 820. 00
0280 217-00000 Her bi ci de Treat ment 0. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0285 304- 06007 Aggregate Base Course (C ass 6) 9, 128. 000 9, 128. 000
CY 0. 000 0. 00
20. 00000 9, 128. 000 182, 560. 00
0288 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 156. 970 156. 970
TON 0. 000 0. 00
127. 20000 156. 970 19, 966. 58
0290 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 14,987. 370 14,987. 370
TON 0. 000 0. 00
47. 00000 14,987. 370 704, 406. 39
0295 403-34871  *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 5, 377. 390 5, 377.390
TON 0. 000 0. 00
51. 00000 5,377.390 274, 246. 89
0300 411-10255 *Emul sified Asphalt (Sl ow Setting) 5, 155. 570 5,155. 570
GAL 0. 000 0. 00
2. 25000 5,155. 570 11, 600. 03
0305 420-00112 Geotextile (Drainage) (dass 1) 1, 720. 000 1, 720. 000
SY 0. 000 0. 00
3. 80000 1, 720. 000 6, 536. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 503-00018 *Drilled Caisson (18 Inch) 16. 000 16. 000
LF 0. 000 0. 00
88. 00000 16. 000 1, 408. 00
0315 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
350. 00000 38. 000 13, 300. 00
0320 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
440. 00000 42.000 18, 480. 00
0325 504-04410 *Bl ock Faci ng 0. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0330 506-00212 Ri prap (12 Inch) 403. 000 403. 000
CcY 0. 000 0. 00
42. 00000 403. 000 16, 926. 00
0335 506-01020 Ceogri d Rei nforcenent 10, 157. 000 10, 157. 000
SY 0. 000 0. 00
1. 70000 10, 157. 000 17, 266. 90
0337 506-01020 CGeogri d Reinforcenent Biaxial Geogrid for existing SH 7,549. 000 7,549. 000
115
SY 0. 000 0. 00
4. 25000 7,549. 000 32,083. 25
0340 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CcY 0. 000 0. 00
520. 00000 0. 000 0. 00
0345 601- 01000 Concrete Cass B 10. 000 10. 000
CcY 0. 000 0. 00
840. 00000 10. 000 8, 400. 00
0350 601-01025 *Concrete O ass B (M scel | aneous) 0. 000 0. 000
CcY 0. 000 0. 00
810. 00000 0. 000 0. 00
0355 601- 03000 *Concrete dass D 0. 000 0. 000
CcY 0. 000 0. 00
610. 00000 0. 000 0. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO. 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0365 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0366 603- 00001 Annul ar Space Grouting 16. 100 16. 100
Cy 0. 000 0. 00
116. 00000 16. 100 1,867.60
0370 603- 00030 *Culvert Lining (30 Inch) 187. 000 187. 000
LF 0. 000 0. 00
88. 00000 187. 000 16, 456. 00
0375 603-10240 24 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
51. 00000 80. 000 4, 080. 00
0380 603-10360 36 Inch Corrugated Steel Pipe 77.000 77.000
LF 0. 000 0. 00
68. 00000 77.000 5, 236. 00
0385 603-10480 48 Inch Corrugated Steel Pipe 57. 000 57. 000
LF 0. 000 0. 00
95. 00000 57. 000 5, 415. 00
0390 603-30024 24 Inch Steel End Section 2. 000 2. 000
EACH 0. 000 0. 00
575. 00000 2. 000 1, 150. 00
0395 603-30036 36 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
185. 00000 1.000 185. 00
0400 603-30048 48 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
230. 00000 1.000 230. 00
0405 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQIECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 605- 82200 French Drain 576. 000 576. 000
LF 0. 000 0. 00
12. 00000 576. 000 6, 912. 00
0415 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 163. 000 3, 163. 000
LF 0. 000 0. 00
14. 50000 3, 163. 000 45, 863. 50
0418 606- 00305 Quardrail Type 3 (Special) 50. 000 50. 000
LF 0. 000 0. 00
32. 05000 50. 000 1, 602. 50
0420 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 775. 00000 3. 000 5, 325. 00
0425 607- 00005 *End Post 2. 000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0430 607- 00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
205. 00000 8. 000 1, 640. 00
0435 607-01000 *Fence Barbed Wre with Metal Posts 1, 749. 000 1,749. 000
LF 0. 000 0. 00
2. 75000 1, 749. 000 4, 809. 75
0440 607-11525 *Fence (Plastic) 105. 000 105. 000
LF 0. 000 0. 00
3. 25000 105. 000 341. 25
0445 607-11530 *Fence (Special) 140. 000 140. 000
LF 0. 000 0. 00
270. 00000 140. 000 37, 800. 00
0445 MATERI AL ALLOMNCE Fence ( Speci al) 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0450 607-53185 *Fence Chain Link (Special) (84 Inch) 16. 000 16. 000
LF 0. 000 0. 00

37. 00000 16. 000 592. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0451 900- 00007 Added |Item (Each)/ Gate Keeper Foot Latch 4. 000 4.000
EACH 0. 000 0. 00
64. 00000 4.000 256. 00
0455 607- 60230 *30 Foot Gate Single (Chain Link) (Special) 2.000 2.000
EACH 0. 000 0. 00
4, 350. 00000 2.000 8, 700. 00
0460 607-60320 *20 Foot Gate Twi n 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0465 609-21020 *CQurb and Gutter Type 2 (Section |1-B) 192. 000 192. 000
LF 0. 000 0. 00
20. 00000 192. 000 3, 840. 00
0470 609-60011 *Qurb Type 6 (Section M 4, 348. 000 4, 348. 000
LF 0. 000 0. 00
7.25000 4, 348. 000 31, 523. 00
0475 612-00001 Del i neator (Type I) 65. 000 65. 000
EACH 0. 000 0. 00
18. 25000 65. 000 1, 186. 25
0480 612-00002 Del i neator (Type I1) 33. 000 33. 000
EACH 0. 000 0. 00
19. 50000 33. 000 643. 50
0485 612-00003 Del i neator (Type I11) 7.000 7.000
EACH 0. 000 0. 00
21. 90000 7.000 153. 30
0490 613- 00206 *2 Inch Electrical Conduit (Bored) 2, 310. 000 2, 310. 000
LF 0. 000 0. 00
9. 40000 2,310. 000 21,714.00
0495 613- 00306 *3 Inch Electrical Conduit (Bored) 810. 000 810. 000
LF 0. 000 0. 00
11. 75000 810. 000 9,517.50
0500 613-01200 *2 Inch BElectrical Conduit (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
8. 25000 200. 000 1, 650. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17353-BI D ESTI MATE RUN 12/19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0505 613-01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
10. 50000 100. 000 1, 050. 00
0510 613-07034 *Pull Box (24"x36"x18") 11. 000 11. 000
EACH 0. 000 0. 00
440. 00000 11. 000 4, 840. 00
0515 613-07038 *Pull Box (36"x48"x18") 1. 000 1. 000
EACH 0. 000 0. 00
710. 00000 1. 000 710. 00
0520 613- 10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0521 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
1, 625. 00000 1. 000 1, 625. 00
0525 613- 70400 *Lumi nai re H gh Pressure Sodi um (400 Watt) 4.000 4.000
EACH 0. 000 0. 00
340. 00000 4.000 1, 360. 00
0530 614-00011 Sign Panel (Cass I) 189. 000 189. 000
SF 0. 000 0. 00
15. 50000 189. 000 2,929.50
0535 614-00012 Sign Panel (Cass I1) 308. 000 308. 000
SF 0. 000 0. 00
17. 00000 308. 000 5, 236. 00
0540 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 6. 000
EACH 0. 000 0. 00
150. 00000 6. 000 900. 00
0545 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 24.000 24.000
Sl i pbase)
EACH 0. 000 0. 00
400. 00000 24.000 9, 600. 00
0550 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 5. 000
Sl i pbase)
EACH 0. 000 0. 00
450. 00000 5. 000 2, 250. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0557 614- 70560 Traffic Signal Face (12-12-12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
995. 04000 5. 000 4,975. 20
0560 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0.00
6, 350. 00000 4.000 25, 400. 00
0565 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0.00
1, 450. 00000 2.000 2,900. 00
0570 614-80385 *Runble Strip 2,105. 000 2,105. 000
LF 0. 000 0. 00
2. 25000 2,105. 000 4,736. 25
0575 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 2.000
S- 40A)
( ) EACH 0. 000 0.00
12, 250. 00000 2.000 24, 500. 00
0575 MATERI AL ALLOMANCE 25 f oot er 0. 000
EACH 0. 000 0. 00
8, 549. 00000 0. 000 0.00
0580 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1. 000 1. 000
S- 40
( ) EACH 0. 000 0.00
21, 200. 00000 1. 000 21, 200. 00
0580 MATERI AL ALLOMANCE 60 f oot er 0. 000
EACH 0. 000 0. 00
16, 303. 00000 0. 000 0.00
0585 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
S-40
( ) EACH 0. 000 0.00
21, 800. 00000 1. 000 21, 800. 00
0585 MATERI AL ALLOMANCE 65 f oot er 0. 000
EACH 0. 000 0. 00
16, 331. 00000 0. 000 0.00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 1.000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0595 614- 86245 *Controll er (Type 170E) 1. 000 1. 000
EACH 0. 000 0. 00
21, 150. 00000 1. 000 21, 150. 00
0600 615- 00030 *Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
1, 710. 00000 4.000 6, 840. 00
0605 621-00450 *Det our Pavenent 3,289. 000 3, 289. 000
SY 0. 000 0. 00
22.80000 3, 289. 000 74, 989. 20
0608 622-00270 Bol I ard 2.000 2.000
EACH 0. 000 0. 00
1, 312. 30000 2.000 2,624.60
0610 624-20012 *12 Inch Drai nage Pipe (O ass 0) 381. 000 381. 000
LF 0. 000 0. 00
41. 00000 381. 000 15, 621. 00
0615 624-20018 *18 Inch Drai nage Pipe (O ass 0) 60. 000 60. 000
LF 0. 000 0. 00
54. 00000 60. 000 3, 240. 00
0620 625- 00000 *Construction Surveying 0. 850 0. 850
LS 0. 000 0. 00
32, 000. 00000 0. 850 27, 200. 00
0625 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
14, 400. 00000 1. 000 14, 400. 00
0630 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
31, 700. 00000 1. 000 31, 700. 00
0635 627-00005 *Epoxy Pavement MarKking 108. 000 108. 000
GAL 0. 000 0. 00
112. 00000 108. 000 12, 096. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0640 627-00011 *Pavenent Marking Paint (Wt erborne) 256. 000 256. 000
GAL 0. 000 0. 00
34. 00000 256. 000 8, 704. 00
0645 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0650 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3, 585. 000 3, 585. 000
SF 0. 000 0. 00
12. 50000 3, 585. 000 44,812. 50
0655 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 396. 000 396. 000
|
) SF 0. 000 0. 00
19. 00000 396. 000 7,524.00
0660 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 216. 000 216. 000
SF 0. 000 0.00
13. 00000 216. 000 2,808. 00
0665 630-00000 Fl aggi ng 3,521. 000 3,521. 000
HOUR 0. 000 0. 00
23.50000 3,521. 000 82, 743.50
0670 630- 00007 Traffic Control Inspection 102. 000 102. 000
DAY 0. 000 0. 00
100. 00000 102. 000 10, 200. 00
0675 630- 00012 Traffic Control Managenent 142. 000 142. 000
DAY 0. 000 0. 00
470. 00000 142. 000 66, 740. 00
0680 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
235. 00000 4.000 940. 00
0685 630-80336 Barricade (Type 3 MB) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
59. 00000 6. 000 354. 00
0690 630-80341 Construction Traffic Sign (Panel Size A) 21. 000 21. 000
EACH 0. 000 0. 00
23.50000 21. 000 493. 50



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0695 630-80342 Construction Traffic Sign (Panel Size B) 41. 000 41.000
EACH 0. 000 0. 00
82. 00000 41. 000 3, 362. 00
0700 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0705 630-80344 Construction Traffic Sign (Special) 82. 000 82. 000
SF 0. 000 0. 00
18. 75000 82. 000 1, 537. 50
0710 630-80355 Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
8, 200. 00000 3. 000 24, 600. 00
0715 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
235. 00000 2.000 470. 00
0720 630- 80360 Drum Channel i zi ng Devi ce 118. 000 118. 000
EACH 0. 000 0. 00
24.00000 118. 000 2,832.00
0725 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0730 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 20. 000
EACH 0. 000 0. 00
23.50000 20. 000 470. 00
0735 630-80370 Concrete Barrier (Tenporary) 6, 364. 000 6, 364. 000
LF 0. 000 0. 00
17. 30000 6, 364. 000 110, 097. 20
0740 630-80380 Traffic Cone 64. 000 64. 000
EACH 0. 000 0. 00
11. 75000 64. 000 752. 00
0745 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2, 375. 00000 1. 000 2,375.00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQJECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0750 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
585. 00000 0. 000 0. 00
0755 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
10, 560. 00000 0. 000 0. 00
0760 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70012 F/ A Asphalt Pavenent |ncentive -41,128. 300 -41,128. 300
FA 0. 000 0. 00
1. 00000 -41,128. 300 -41,128. 30
0775 700-70016 F/ A Fuel Cost Adj ustnent 74, 388. 020 74, 388. 020
FA 0. 000 0. 00
1. 00000 74, 388. 020 74, 388. 02
0780 700- 70018 F/ A Roadway Snoot hness | ncentive 7, 607. 980 7,607.980
F A 0. 000 0. 00
1. 00000 7,607.980 7,607.98
0785 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 55, 074. 430 55, 074. 430
FA 0. 000 0. 00
1. 00000 55, 074. 430 55, 074. 43
0790 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17353 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 18
PCN: 17353-BI D ESTI MATE RUN 12/ 19/ 2013
PRQIECT: NH1151- 023 ESTI MATE NO 0015 14: 45: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0805 700- 70060 F/ A Adjust Wilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3, 747,896.57 $ 0.00$ 3,747,896.57
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0825 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0830 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 250. 00000 1. 000 10, 250. 00
0835 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
CAT 0400 CURRENT AMI $ 25, 050.00 $ 0.00% 25, 050. 00
PRQJIECT TOTAL CURRENT AMI $ 3,772,946.57 $ 0.00$ 3,772,946.57



